

Communication

Date	5 July 2026
Team ID	
Project Name	HDI Insight AI – Human Development Index Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the development of the HDI Insight AI project to ensure smooth collaboration among team members and the project guide. Regular discussions were conducted to review progress, assign tasks, resolve technical issues, and incorporate feedback. Communication through WhatsApp, Google Meet, helped coordinate activities such as dataset preparation, model development, Flask integration, frontend design, testing, and documentation. This structured communication plan ensured timely completion of project milestones and successful delivery of the final application

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Whatsapp	Godey Sai Harishma, Laxmanna Kuruva	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	Godey Sai Harishma, Laxmanna Kuruva	Review weekly progress and assign tasks
3	Issue / Bug Discussion	As Needed	Whatsapp	Godey Sai Harishma, Laxmanna Kuruva	Resolve coding and integration issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, Faculty Guide	Resolve coding and integration issues
5	Final Demo Rehearsal	Once	Offline/Google Meet	Godey Sai Harishma, Laxmanna Kuruva	Resolve coding and integration issues

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the ML model with the Flask application	Debugged the code together and successfully integrated the model using Joblib

2	Errors while testing prediction results	Verified the dataset, corrected input handling, and tested multiple sample values
3	Coordinating project tasks	Assigned responsibilities clearly and communicated regularly through WhatsApp